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F.1 52.252-2 Clauses Incorporated by Reference (Feb 1998) 

This contract incorporates one or more Federal Acquisition Regulation (FAR) clauses by 
reference, with the same force and effect as if they were given in full text.  Upon request, the 
Contracting Officer will make their full text available.  The full text of a clause may also be 
accessed electronically at http://www.arnet.gov/far/. 

 

Clause No. FAR Clause No. Title and Date 

F.1.1 52.242-15 Stop Work Order (AUG 1989) 

F.1.2 52.242-17 Government Delay of Work (APR 1984) 

F.1.3 52.247-35 F.O.B Destination, Within Consignee's Premises 
(APR 1984) 

 
 
F.2 Contract Deliverables 

This section identifies specific items that the Contractor shall deliver to the Government.  The 
documents identified in this section that the Contractor shall deliver are called “deliverables.”  All 
deliverables shall be provided via electronic mail, or in hard copy as required.  Deliverables shall 
be submitted in accordance with dates and timeframes identified below in "Table F-1, TCE 
Contract Deliverables".  For specific deliverables identified by the Government, the Contractor 
shall submit drafts.  After Government review and feedback, the Contractor shall then finalize 
the product to meet the date shown in the Deliverable Plans in the table below.  Detailed 
requirements of each deliverable are provided in Section C of this RFP. 
 

Table F-1: TCE Deliverable Plans  
 

PLAN PARAGRAPH 
REFERENCE DUE DATE UPDATE FREQUENCY 

Security Tests and Evaluations 
(ST&E) 

C.3.1.2.3 Within 60 days after notice to 
proceed 

Not applicable 

Continuity of Operations 
(COOP) 

C.3.1.2.4 Within 60 days after notice to 
proceed 

Semi-annually 

Disaster Recovery (DR) C.3.1.2.4 Within 60 days after notice to 
proceed 

Semi-annually 

Program Management (PMP) C.3.2.2 With proposal submission Within 60 days of notice to proceed 

Transition Plan C.3.2.1.1 With proposal submission Within 30 days of notice to proceed 

Maintenance C.3.2.6.4 With proposal submission Within 10 business days of any change 

Acceptance Test Plan C.3.2.1.1 and    
C 3.2.4.3 

With Final Transition Plan Semi-annually 

Escalation C.3.2.6.1 With proposal submission Within 10 business days of any change 

Quality Control Plan C.3.2.2.2 With proposal submission Within 10 business days of any change 
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F.3 Monthly Scorecard Methodology  

TCE is a performance-based contract with a two-tiered incentive schema that will be used to 
evaluate Contractor performance.  The first tier links Contractor performance to the Contractor’s 
allowable invoice charges on a monthly basis, and the second tier is based on Contractor 
performance reflected in a balanced annual scorecard. 
 
Each scorecard is comprised of a specific list of program-level performance measures.  The 
monthly scorecard has 10 program-level performance measures and the annual scorecard 
comprises 14 other performance measures.  For the purposes of organization, the Government 
has defined six (6) functional areas of contractor performance measures.  These areas are 
order management, billing and invoicing, program management, security, technical, and 
transition. For each functional area the Government has identified one or more individual 
measures of performance. 
 
The Government has established a target level of performance, referred to as the Service Level 
Agreement (SLA), for each defined performance measure.  The TCE Contractor shall perform at 
or above these pre-defined SLA thresholds of performance for each measure.  The Contractor 
shall agree to provide the managed services in a way that meets each of the SLAs under this 
contract.  The Government will not hold the Contractor responsible for meeting the SLAs if the 
Government impedes the Contractor in any way.  Examples of impeding the Contractor would 
include not facilitating site access or providing appropriate environmental conditions. 
 
 
F.3.1 Monthly Invoice Incentives  

Every month, both the Government and Contractor will assess the Contractors performance at 
each site or Bureau through the calculation of the monthly scorecard, which is a summary-level 
index aggregation of individual scores for the selected performance measures.  The Contractor 
shall accurately reflect its performance through credits on each invoice, and the Government will 
verify the Contractor’s performance and invoice amounts.  The Government will generate a 
monthly scorecard for each site or Bureau receiving managed services under the TCE Contract.  
Refer to the Quality Assurance and Surveillance Plan (QASP), Section J, Attachment J-5, for a 
description of metric verification methods.   
 

F.3.2 Monthly Performance Measures 

Monthly performance measures are divided into program-wide and site-specific performance 
measures.  Program-wide performance measures will contribute to the Program-Wide 
Scorecard, while site-specific performance measures will be applied to the monthly invoice 
credits that apply to individual sites. 
 
F.3.2.1 Monthly Program-Wide Performance Measures 
 
The Government has identified 10 program-level performance measurements during transition 
and eight (8) performance measurements that will apply program-wide after transition is 
complete.  Transition status is determined on a site-by-site basis.  Program-level metrics will be 
applied to all sites/Bureaus receiving services from TCE, while site-specific metrics will be used 
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to calculate monthly invoice credits that apply to individual sites.  This monthly calculation will be 
based on weighted metrics and on multipliers associated with the level of performance provided 
by the Contractor.   
 
Performance measures will be assessed and reported by month (or partial month if appropriate 
service was not provided for the full period).  As long as a performance measure has at least 
one occurrence, its measurements and associated points will be included in the monthly 
scorecard.  Otherwise, if there are no occurrences for any measurement period, the 
Government will not include that performance measure in the scorecard.   
 
Table F-3a on the following pages identifies the program-level performance measures for the 
monthly scorecard. 
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Table F-3a: Monthly Program-Level Performance Measures 

 
Performance 

Measure 
Definition and/or Calculation Functional 

Area 
Measurement Mechanism SLA Threshold Section C 

Reference 

Circuit 
Disconnection 
Notification 

The % of the time that the 
Contractor alerts the Government 
POC of impending circuit 
disconnection, at least 5 days 
before actual disconnection. 

Order Mgmt The Contractor shall maintain 
documentation showing the date 
of written notification, by the 
Contractor, of impending circuit 
disconnections together with 
actual disconnection date. 

Government Method: 100% 
Inspection 

 

The Contractor shall notify the 
Government POC 5 business days 
prior to disconnection of any 
circuit, 100% of the time. 

 
Meets: ≤ 5 days, 100% of time 
Unsat: < 100% of time   

C.3.2.3 

Service 
Capacity 
Installation/ 
Upgrade Time 

The % of the time that the 
Contractor gets effective 
operational acceptance of 
capacity upgrades from the 
Government POC following the 
time the request was submitted 
for a given site. This should be 
within the 30- or 90-calendar-day 
deadline. 

Order Mgmt The Contractor shall maintain 
documentation showing the dates 
of written requests for capacity 
upgrades, as well as the dates of 
effective acceptance of those 
upgrades.   

Government Method: Periodic 
Inspection 

The Contractor shall maintain the 
following timeframe for service 
capacity installation and upgrades: 
 
• Service capacity upgrades of  
≤ T1 or multiple T1s within 30 
calendar days, 90% of the time. 
 
• Service capacity upgrades of      
≥ DS3 within 90 calendar days, 
80% of the time 

 
Meets: ≥ 90% of time 
Unsat: < 90% of time 

 
 

Meets: ≥ 80% of time 
Unsat: < 80% of time  

C.3.2.3 

 

Scheduled 
Installation 
Success Rate 

The % of the time that the 
Contractor installs service and 
obtains acceptance by the 
Government, within the 
scheduled completion date of 
installation. The installation 
includes CPE, local access 
circuit, and service activation.  
The period measured is to the 
end of the scheduled technician 
visit. 

Order Mgmt The Contractor shall maintain 
documentation showing the dates 
of scheduled site installations, as 
well as the dates of effective 
acceptance of those installations.  

Government Method: 100% 
Inspection 

 

The Contractor shall maintain        
≥ 80% scheduled installation 
success rate for 10 or less 
installations per month.   

The Contractor shall maintain        
≥ 90% scheduled installation 
success rate for > 10 installations 
per month.   

For 10 or less installations/month 
 

Meets: ≥ 80% 
Unsat: < 80% 

 
For > 10 installations/month 
 

Meets: ≥ 90% 
Unsat: < 90%  

C.3.2.3 
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Table F-3a: Monthly Program-Level Performance Measures (Cont.) 

 
Performance 

Measure 
Definition and/or Calculation Functional 

Area 
Measurement Mechanism SLA Threshold Section 

C Ref. 

Invoice Error 
Rate 

The % of site invoices that the 
Contractor submits without 
errors. 

Billing and 
Invoicing 

The Contractor shall maintain 
documentation showing the 
amounts invoiced each month, as 
well as the eventually approved 
and paid invoices.   

Government Method: 100% 
Inspection 

The Contractor shall invoice the 
Government for the correct 
charges on at least 98% of 
invoices.  

 
Meets: ≥ 98% of time 
Unsat: < 98% of time 

 
 
 

C.3.2.4 

Internet Access 
Service 
Availability 

The % of time that the Contractor 
maintains connectivity between 
each TCE CPE-configured logical 
or physical circuit and the 
Internet. 

Technical The Contractor shall maintain 
documentation from the 
automated 1500 byte ‘Ping’ 
script, showing service 
interruptions each month. 

Government Method: Random 
Sampling, IV&V 

The Contractor shall maintain 
monthly Internet access service to 
the Government at 99.999% 
availability. 

  

 
Meets: 

≥ 99.999% 

Unsat: < 99.999% 

C.3.1.3 

Internet Access 
Latency 

The % of the time that the 
Contractor maintains a monthly 
average roundtrip delay of, at 
most, 150 milliseconds for 
random packets from TCE site 
CPEs to the Internet. 

Technical The Contractor shall maintain 
documentation from the 
automated 1500 byte ‘Ping’ 
script, showing the latency each 
month.   

Government Method: Random 
Sampling, IV&V 

The Contractor shall maintain 
internet access service to the 
Government at a latency of no 
greater than 150 ms, at least 98% 
of the time. 

 
Meets: ≤ 150ms, 98% of the time 

Unsat: not ≤ 150 ms, 98% of  the 
time  

C.3.1.3 

Mean Time to 
Repair (MTTR) 

The % of the time the Contractor 
completes repairs within the 
designated 4-hour deadline 
(calculated from opening of a 
trouble ticket to its closure). 

Help Desk The Contractor shall maintain 
documentation from Contractor 
Automated Trouble Ticket 
Reporting.   

Government Method: Periodic 
Inspections, IV&V 

The Contractor shall resolve 
trouble tickets for any site service 
outage at: 
Cat.1 Sites: ≤ 4 hrs  
- ≥ 90% of time for ≤ 20 calls/mo 
- ≥ 95% of time for > 20 calls/mo 
Cat. 2 Sites: ≤ 4 hrs  
- ≥ 85% of time for ≤ 20 calls/mo 
- ≥ 90% of time for > 20 calls/mo 
Cat. 3 Sites: ≤ 4 hrs  
- ≥ 80% of time for ≤ 20 calls/mo 
- ≥ 85% of time for > 20 calls/mo 

For ≤ 20 Calls/Month 
 

 Cat.-1 Cat.-2 Cat.-3 
Meets: ≥ 90%      ≥ 85%        ≥ 80%               
Unsat: < 90%      < 85%        < 80%               

 
For > 20 Calls/Month 

 
 Cat.-1 Cat.-2 Cat.-3 
Meets: ≥ 95%      ≥ 90%        ≥ 85%               
Unsat: < 95%      < 90%        < 85%                

C.3.2.6 

Help Desk Call 
Answer Time 

The % of the time that the help 
desk answers trouble calls within 
60 seconds. 

Help Desk The Contractor shall print out and 
maintain reports from Contractor 
Automated Trouble Ticket 
Reporting. 

Government Method: Random 
Sampling, Periodic Inspection 

Help Desk personnel shall answer 
trouble calls within 60 seconds, 
80% of the time. 

          

 Meets: ≥ 80% answered in 60  
seconds or less 

 Unsat: < 80% answered in 60  
seconds or less  

C.3.2.6 
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Table F-3a: Monthly Program-Level Performance Measures (Cont.) 
 

Performance 
Measure 

Definition and/or Calculation Functional 
Area 

Measurement Mechanism SLA Threshold Section 
C Ref. 

Transition 
Outages 

During site cutover, the # of 
service interruptions to WAN 
services during business hours. 

Transition The Contractor shall maintain 
documentation showing the dates 
of TCE site installations for that 
month, the dates of effective 
acceptance of those installations, 
and the first time an outage 
occurs during installation. 

Government Method: 100% 
Inspection, IV&V 

The Contractor shall ensure that 
there will be no service interruption 
for any WAN services during 
business hours of transition and 
cutover of a site.    (Business 
hours are from 7 a.m. – 7 p.m., 
Mon-Fri.) 

 
 Meets:  No service outages 
 Unsat:   Service outage occurs  

C.3.2.1 

Transition 
Schedule 
Adherence 

The # of deviations from the 
Transition Plan sequence and 
schedule. 

Transition The Contractor shall maintain 
documentation showing the dates 
of scheduled site installations for 
the respective month, and any 
schedule deviations or missed 
intervals for an installation.   

Government Method: 100% 
Inspection, IV&V 

The Contractor shall transition site 
in accordance with the approved 
transition plan sequence and 
schedule. 

  

 
Meets:   

Within schedule 

Unsat:   Slippage of 1 or more  
days 

C.3.2.1 
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F.3.2.2 Monthly Site-Specific Performance Measures 

 
Table F.3b, Site-Specific Performance Measures, on the following page identifies those metrics that 
will be used to determine credits to charges for an individual site.   
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Table F-3b: Site-Specific Performance Measures 
 

Performance 
Measure 

Definition and/or 
Calculation 

Functional 
Area 

Measurement 
Mechanism 

SLA Threshold Section C 
Reference 

Network 
Service 
Availability 

The % of the time that 
the Contractor 
maintains connectivity 
over all configured 
logical and physical 
circuits at each TCE 
site. 

Technical The Contractor shall 
maintain 
documentation from 
the Contractors 
Automated Network 
Reporting showing the 
outages each month.   

Government Method: 
Random Sampling, 
IV&V 

The Contractor shall maintain average 
monthly network availability per site as 
follows: 
 
Category-1 Sites: ≥ 99.99%  
Category-2 Sites: ≥ 99.9%  
Category-3 Sites: ≥ 99.0%  

 
 Cat.-1 Cat.-2 Cat.-3 
 Exceeds: ≥ 99.999% ≥ 99.99% ≥ 99.9% 

 Meets: ≥ 99.99% ≥ 99.9% ≥ 99.0% 

 Unsat: < 99.99% < 99.9% < 99.0%  

C.3.3.1.3 

Class of 
Service 
(CoS) 

Latency: The average 
roundtrip delay for 
packets to and from 
CPE at TCE sites with 
the same CoS.  

Jitter: The average 
variance in roundtrip 
delay for packets to 
and from CPE at TCE 
sites of the same or 
lower CoS.       

Packet loss: The % of 
correctly formed data 
packets that are 
delivered to TCE site 
CPE for transmission 
over the Contractor’s 
managed services 
network, and which are 
then either lost or not 
delivered error-free to 
the CPE of the 
destination site of a 
same or lower CoS or 
the Internet gateway. 

Technical Each month the 
Contractor shall 
maintain 
documentation 
showing results from a 
randomly generated 
automated 1500 byte 
‘Ping’ script, to assess 
the latency, jitter and 
packet loss. 

Government Method: 
Random Sampling, 
IV&V 

The Contractor shall provide the 
following Classes of Service between 
Government sites: 
 

    
Latency *Jitter *Pkt. 

Loss 

 CoS1  
(125
ms 

 
(25m
s 

 
(0.1% 

 
CoS
2: 

 
(175
ms 

 
(35m
s 

 (1 % 

 
CoS
3: 

 
(250
ms 

 (45 
ms 

 ( 2% 

 
* Based on 1000 pings (1500 Byte) sent out at 
the top of the hour from each site CPE to the 
CPE of a set of predefined sites and the Internet 
gateway’s perimeter router. The set of sites will 
change every quarter and the new set of sites 
will be assigned during the quarterly SLA 
meetings. 

LATENCY: 
 

 CoS-1 CoS-2  CoS-3  
 Exceeds: ≤ 110 ms ≤ 150 ms ≤ 225ms 

 Meets: ≤ 125 ms ≤ 175 ms ≤ 250 ms 

 Unsat: > 125 ms > 175 ms > 250 ms 
 

JITTER:
 

 CoS-1 CoS-2  CoS-3  

 Exceeds: ( 20 
ms 

( 30 
ms 

( 40 ms 

 
Meets
: 

( 25 
ms 

( 35 
ms 

( 45 ms 

Unsa
t: 

> 25 
ms 

> 35 
ms 

> 45 
ms 

 
PACKET LOSS: 

 
 CoS-1 CoS-2  CoS-3  

C.3.3.1.3 
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 Exceeds: ≤ 0.01% ≤ 0.5% ≤ 1.0% 

 Meets: ≤ 0.1% ≤ 1.0% ≤ 2 % 

 Unsat: > 0.1% > 1.0 % > 2.0 % 
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F.3.3 Monthly Invoice Calculation 

Monthly calculations are divided into program-wide and site-specific categories.  The program-wide 
calculations will contribute to the Program-Wide Scorecard, while site-specific calculations will be 
used to calculate the monthly invoice credits that apply to individual sites. 
 
The SLAs provide for a consistent quality of service that the Contractor shall provide equally to all 
locations served through this contract.  So for any given measure, the specific performance will be 
evaluated against specific predefined thresholds to determine whether the Contractor’s actual 
performance ‘exceeds’ the SLA,  ‘meets’ the SLA, or is is ‘unsatisfactory’ (‘unsatisfactory’ can be 
interpreted to mean ‘does not meet’ the SLA). For some measures, the Government has established 
only two (2) discrete thresholds, defined as 1) ‘meets’ the SLA, or 2) is ‘unsatisfactory’.  Points 
associated with each threshold are defined in Table F-3c, Points Per Threshold below. 
 

Table F.3c: Points per Threshold 
 

Threshold Points 
Exceeds +0.5 
Meets 0 
Unsatisfactory -1 

 
Two separate credits may apply to a single monthly invoice: the program-wide credit, which shall be 
based on the Monthly Program-Level Scorecard, and the site-by-site credit, which shall be based on 
measures outside the scorecard and applied on a site-by-site basis.   
 
F.3.3.1 Monthly Program-Level Calculation 
 
For each of the individual performance measures in the monthly scorecard, the Government has 
assigned a weight of one (1) to each recurring program-level performance measure and a weight of 
two (2) to the transition performance measures.  The Government will calculate the balanced 
scorecard number to assess monthly Contractor performance by assessing the score for each 
individual measure and by summing the totals to arrive at the monthly score, in accordance with 
Table F-3d below.  
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Table F-3d: Point Weightings for Monthly Program-Level Performance Measures 
 

Performance Measure Weight 

Transition Outages x2 

Transition Schedule Adherence x2 

Scheduled Installation Success Rate x1 

Invoice Error Rate x1 

Circuit Disconnection Notifications x1 

Internet Access Availability x1 

Internet Access Latency x1 

MTTR x1 

Help Desk Call Answer Time x1 

Service Capacity Installation/Upgrade Intervals x1 
 
 

The Contractor shall calculate its monthly invoice based on the number of program-level SLAs it 
exceeded, met, or did not meet at the program level.  This value will apply across all Bureaus.  The 
Contractor shall calculate the monthly invoice amount based on the credit structure illustrated in 
Table F-3e below, Program Level Invoice Credit Structure.  Each metric will correspond to a 
weighted value, as identified in Table F-3d, Point Weightings for Monthly Program-Level 
Performance Measures.   

 
Table F.3e, Program-Level Invoice Credit Structure 

 
Number of Points  Credit to Monthly Invoice  

-1 2 % 

-2 4 % 

-3 6 % 

-4 8 % 

-5 10 % 

More than -5 5 % increments per point, plus an immediate 
program review 

 
F.3.3.2 Monthly Site-Specific Performance Measures Calculation 
 
Two site-specific metrics will be measured on a monthly basis to determine any credits required on a 
particular invoice.  The Contractor shall apply site-specific credits to individual site invoices, and not 
across the entire program as defined in Table F.3f, Site-Specific Invoice Credit Structure below.   
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Table F.3f, Site-Specific Invoice Credit Structure 

 
Metric Impact on Monthly Site Invoice 

Network Service 
Availability 

                                        Category-1 Sites 
Monthly Threshold Discount 
≥ 99.99% 0% of site invoice 
 
< 99.99% 

1st Month – 25% of site invoice 
2nd Month - 50% of site invoice 
≥ 3 Months - 100% of site invoice 

< 98.88% (8 hrs out.) 100% of site invoice 
 
                                        Category-2 Sites 

Monthly Threshold Discount 
≥ 99.9% 0% of site invoice 
 
< 99.9% 

1st Month – 25% of site invoice 
2nd Month - 50% of site invoice 
≥ 3 Months - 100% of site invoice 

< 96.66% (1 day out.) 100% of site invoice 
 
                                        Category-3 Sites 

Monthly Threshold Discount 
≥ 99.0% 0% of site invoice 
 
< 99.0% 

1st Month – 25% of site invoice 
2nd Month - 50% of site invoice 
≥ 3 Months - 100% of site invoice 

< 93.33% (2 days out.) 100% of site invoice  

Class of Service (CoS) 

                                        CoS-1 Sites 
Monthly Threshold* Discount 
Met/ Exceeded 0% of site invoice 
 
Unsatisfactory 

1st Month – 25% of site invoice 
2nd Month - 50% of site invoice 
≥ 3 Months - 100% of site invoice 

 
                                        CoS-2 Sites 

Monthly Threshold* Discount 
Met/ Exceeded 0% of site invoice 
 
Unsatisfactory 

1st Month – 25% of site invoice 
2nd Month - 50% of site invoice 
≥ 3 Months - 100% of site invoice 

 
                                       CoS-3 Sites 

Monthly Threshold* Discount 
Met/ Exceeded 0% of site invoice 
 
Unsatisfactory 

1st Month – 25% of site invoice 
2nd Month - 50% of site invoice 
≥ 3 Months - 100% of site invoice 

 
*Includes SLAs for all CoS parameters (Latency, Jitter and Packet Loss).  If the Contractor 
defaults on any one of the parameters for a site, they will default on the overall CoS SLA for 
that site. 
 
Note: Discount cannot exceed 100% of invoice. 
 
Note: Two missed metrics will be added together to determine total percent of discount. 
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F.4 Annual Scorecard Methodology 

The following section outlines determination of past performance ratings.  In 
accordance with FAR 42.1502(a), the Contracting Officer shall prepare an evaluation 
of the Contractor for the base period and each option period. 
 
F.4.1 Determination of Past Performance Rating 

The points scored on each monthly scorecard, in addition to results of a customer survey, 
will be added to a “running total,” or annual score, which will determine the past 
performance rating for period of performance of this contract.  The contractor has the ability 
to improve its past performance rating for the following period through exemplary 
performance.  The rating and points total at the end of a given period are the starting point 
for the next period (the count is not reset to zero).   
 
F.4.2 Annual Performance Evaluation Criteria 

The Annual Scorecard comprises two balanced scorecard components: a 12 month 
cumulative total score of the monthly scorecard and the average result of the annual 
customer survey. 
 
F.4.2.1  Customer Survey 

An annual customer survey will be distributed on a routine basis to customers representing 
each Bureau that receives TCE services during a calendar year.  The survey will capture the 
level of customer satisfaction related to security, Contractor responsiveness, and overall 
TCE operation.  An example survey is provided in Attachment J-6; however, the final survey 
will be developed and negotiated by the Government and the Contractor following contract 
award.  Each question on the survey will have three adjectival answer choices: Exceeds, 
Meets, and Does Not Meet Expectations, as defined in Table F-4a, Annual Scorecard 
Performance Measures.   
 
The Government recognizes that the annual customer survey allows some subjectivity in 
determining the past performance rating.  The intent, however, is to provide a mechanism 
that ensures customer service and allows the Contractor an opportunity to increase its total 
annual points, thereby earning a good past performance rating.  If the annual survey 
identifies gross dissatisfaction with the Contractor’s performance, the past performance 
rating will reflect this.   
 
F.4.2.2  Annual Performance Measures 

Table 2-6a, Annual Scorecard Performance Measures, on the following pages identifies the 
performance measures reflected in the annual scorecard. 
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Table F-4a: Annual Scorecard Performance Measures 
 

Performance 
Measure 

Definition and/or Calculation Functional 
Area 

Government 
Measurement 
Mechanism 

SLA Expectation Section C 
Reference 

Order 
Confirmation 
Time 

The # of business days between 
electronic submission of an 
order for service by a POC, and 
receipt of final price quote by 
the Government.  The definition 
includes receipt date. 

Order Mgmt QAEs may maintain 
written service orders 
and final price quotes 
for that month.   

Method: Periodic 
Inspections, Surveys 

 

The Contractor shall confirm order and 
provide final price quote within 2 days of 
order receipt notification. 

 
Exceeds: < 2 business days 

Meets: = 2 business days 

Unsat: > 2 business days  

C.3.2.3 

Circuit 
Disconnect 
Confirmation 

The % of time that the 
Contractor issues user- 
designated confirmation of 
circuit disconnection to POC 
(default is email) within 2 
business days.  The definition 
includes receipt date only. 

Order Mgmt QAEs may maintain 
system reports of 
disconnects as well as 
written confirmations 
from the Contractor.   

Method: 100% 
Inspection, Surveys 

 

The Contractor shall provide a 
confirmation of circuit disconnect within 2 
days, 98% of the time.   

 
Meets: ≥ 98% of the time 

Unsat: < 98% of the time 
 
  

C.3.2.3 

Ordering 
Database 
Accuracy 

The % of records in the ordering 
database not found to have 
errors. 

Order Mgmt QAEs may notify the 
Contractor in writing of 
the error and maintain 
a record of the written 
notification. 

Method: Random 
Sampling, Surveys 

 

The Contractor shall ensure that 99% of 
records in ordering database are without 
errors. 

Exceeds: = 100% without errors 

Meets: ≥ 99% without errors  

Unsat: < 99% without errors  

C.3.2.3 

Invoice 
Timeliness 

The % of complete and correct 
invoices that are made available 
to the Government by the due 
date.  The invoice due date 
comes from the successful 
Offeror's proposal, established 
at Contract Award. 

Billing and 
Invoicing 

QAEs may retain a 
record of when the 
invoices were actually 
due and, through 
inspection (from on-line 
invoices), when they 
are first made available 
to the Government.   

Method: 100% 
Inspection, Surveys 

 

All invoices (100%) shall be made 
available to the Government on the due 
date of each month or on the next 
business day if the due date is a Federal 
holiday. 

Meets: = 100% on time 
Unsat: < 100% on time  

C.3.2.4 
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Table F-4a: Annual Scorecard Performance Measures (Cont.) 

 
Performance 

Measure 
Definition and/or Calculation Functional 

Area 
Government 

Measurement 
Mechanism 

SLA Expectation Section C 
Reference 

Service 
Disconnection 
Time 

The % of services for which the 
Contractor discontinues billing 
within one cycle after the cycle 
in which the disconnection 
request is received. 

Billing and 
Invoicing 

QAEs may retain 
records of POC 
requests for 
disconnections to 
services and, through 
inspection (from on-line 
invoices), when the 
associated billing to the 
Government is 
discontinued. 

Method: 100% 
Inspection, Surveys 

The Contractor shall discontinue billing of 
a disconnected service within one (1) 
billing cycle of receiving a service 
disconnection request.  In the event that 
the Contractor continues to bill the 
Government for a disconnected service 
after disconnect confirmation, the 
Contractor shall credit the excess 
charges plus an interest penalty 
calculated based on formulas in the 
Prompt Payment Act.    

 
Meets: = 100% discounted billing 

Unsat: < 100% discounted billing  

C.3.2.4 

Invoice Error 
Resolution Time 

The % of invoice errors reported 
to the Contractor that are 
resolved within one billing cycle. 

Billing and 
Invoicing 

QAEs may retain 
records of POC 
notifications of invoice 
errors and, through 
inspection (from on-line 
invoices), when the 
associated invoice is 
corrected. 

Method: 100% 
Inspection, Surveys 

The Contractor shall resolve all invoice 
errors (100%) within one (1) billing cycle. 

 
Meets:  = 100%

Unsat:  < 100% 

C.3.2.4 

Report 
Deadlines 

The % of required reports that 
are made available to the 
Government by the scheduled 
due date. 

Program 
Mgmt 

QAEs may retain 
records of report due 
dates and report 
availability dates 
(through inspection).   

Method: 100% 
Inspection, Surveys 

 

The Contractor shall submit:   
  
• In-progress Reports, Trouble Status 
Reports, and SLA Performance Reports: 
By the fifth business day of month  
 
• Capacity Status Report: By the fifth 
business day of every alternate month 

 
Meets:   = 100% of reports on time 

Unsat:   < 100% of reports on time  

C.3.2.2 

Monthly SLA 
Reporting 
Accuracy 

The # of independent errors in 
monthly SLA reports. 

Program 
Mgmt 

QAEs may maintain 
records if errors are 
found in SLA reports 
each month. 

Method: Random 
Sampling, Surveys 

The Contractor shall maintain zero (0) 
errors in monthly SLA reporting.  

 
Meets:  Zero (0) errors in monthly 

reports 

Unsat:   One (1) or more errors in 
monthly reports  

C.3.2.2 
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Performance 
Measure 

Definition and/or Calculation Functional 
Area 

Government 
Measurement 
Mechanism 

SLA Expectation Section C 
Reference 

Security Control 
Compliance 

The % of individual security 
controls whose requirements, 
on a simple pass/fail basis, 
meet each of the stated control 
objectives, as defined by the 
client organization’s 
documented baseline security 
requirements matrix and 
provided by the COTR. 

 

Security The IV&V Contractor 
may conduct ongoing 
security tests and 
evaluations against 
COTR-defined 
requirements, and will 
report biannually to 
verify compliance.  
QAEs may maintain 
and report the periodic 
assessment of 
compliance by the 
independent IV&V 
Contractor. 

Method: Periodic 
Inspection, Surveys 

 

The Contractor shall ensure that 75% of 
all TCE security controls comply 
satisfactorily with stated objectives 
(including NIST 800 series and TDP 85-
01), prior to the biannual compliance 
verification. 

 
Exceeds: > 90% compliant 

Meets: ≥ 75% compliant 

Unsat: < 75% compliant  

 
C.3.1.2 

Security Patch 
Implementation 
Timeliness 

The % of the time that the 
Contractor implements security 
patches within 36 hours of 
issuance by the manufacturer.  

Security QAEs may coordinate 
with the independent 
third party tester to 
monitor FedCIRC and 
CERT/CC advisory for 
applicable patches, 
implementation due 
dates, and testing. 

Method: 100% 
Inspection, Surveys 

 

The Contractor shall implement 100% of 
security patches within 36 hours of 
publication on the FedCIRC or CERT/CC 
advisory websites. Exceeds: 100% of Patches imple-

mented within 24 hours  
Meets: 100% of Patches imple-

mented within 36 hours 
Unsat: Less than 100% of Patches 

implemented after 36 hours  

C.3.2.5 

Security 
Intrusion 
Detections 

The % of the time that the 
Contractor detects simulated 
attacks on vulnerabilities 
identified by FedCIRC and 
CERT/CC, after the 36-hour 
window allowed for patch 
implementation.  (‘Intrusion’ = 
‘incident’ as defined by 
FedCIRC on 
http://www.fedcirc.gov) 

Security QAEs may match 
Contractor reporting 
with results of intrusion 
simulation testing by 
independent third 
party.  

Method: IV&V, Surveys 

The Contractor shall detect 100% of 
simulated intrusion attacks.   

 
Meets: 100% of attacks detected 

Unsat: Less than 100% of attacks 
detected  

C.3.2.5 
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Table F-4a: Annual Scorecard Performance Measures (Cont.) 

 
Performance 

Measure 
Definition and/or 

Calculation 
Functional 

Area 
Government 

Measurement 
Mechanism 

SLA Expectation Section C 
Reference 

Denial of Service 
(DOS) 
Detections 

The % of the time that 
the Contractor detects 
simulated Denial of 
Service (DOS) 
attacks. 

Security QAEs may match 
Contractor reporting with 
results of denial of 
service simulation 
testing by independent 
third party.  

Method: IV&V, Surveys 

The Contractor shall detect 100% of simulated DOS 
attacks. 

 
Meets: 100% of attacks detected 

Unsat: Less than 100% of attacks 
detected  

C.3.2.5 

Network 
Configuration 
Changes 
Response Time 

The # of hours or 
calendar days 
required to complete 
requested 
configuration 
changes.  The ‘clock 
starts’ when the 
request is received 
and continues up to 
the moment the 
Government deems 
that the change was 
‘effective’.  Thus a 
change received at 8 
a.m. on day 1 and 
deemed effective at 
4:30 p.m. on day 2 is 
measured to be 32.5 
hours but constitutes 
one calendar day.   

Technical  QAEs may retain
records of dates of 
requested configuration 
changes and 
implementations.   

Method: 100% 
Inspection, Surveys 

 

The Contractor shall carry out requested 
configuration changes within the following 
timeframes: 
 
Soft/logical changes (during emergencies): within 12 
hrs. 
 
Soft/logical changes (during non-emergencies): 
within 14 days. 
 
Network hardware changes (during emergencies):  
within 24 hrs. 
 
Network hardware changes (during non-
emergencies): within 14 days. 

 
 
 
  

 Soft/Logical 

  (Emerg.)     

Soft/Logical 
(Non-

Emerg.) 

 Exceeds: < 4 hrs             < 7 days        
 Meets: = 4-12 hrs = 7-14 days  
 Unsat: > 12hrs > 14 days  

 Hardware   
(Emerg.)     

Hardware 
(Non-
Emerg.) 

 Exceeds: < 12 hrs        <  7 days 
 Meets: = 24 hrs = 7-14 days 
 Unsat: > 24 hrs > 14 days 

C.3.2.5 

C.3.2.6 

Site Visit 
Coordination 

The % of the time the 
Contractor provides at 
least 5 days’ advance 
notice for site visits.  
The ‘clock starts’ on 
the day that 
notification is 
received, and arrival 
on the fifth day is 
considered 5 days’ 
notice. 

Order 
Mgmt 

QAEs may record the 
dates of formal 
notifications and actual 
site visits.   

Method: 100% 
Inspection, Surveys 

 

The Contractor shall provide the site POC at least 5 
days’ advance notice of all site visits.  

 
Meets:  Provides 5 days’ notice for all 

site visits. 

Unsat:  Did not provide 5 days’ 
advance notice for all site 
visits.  

C.3.2.1 
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	Clause No.
	FAR Clause No.
	Title and Date
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	Stop Work Order (AUG 1989)
	F.1.2
	52.242-17
	Government Delay of Work (APR 1984)
	F.1.3
	52.247-35
	F.O.B Destination, Within Consignee's Premises (APR 1984)
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	Table F-1: TCE Deliverable Plans
	PLAN
	PARAGRAPH REFERENCE
	DUE DATE
	UPDATE FREQUENCY
	Security Tests and Evaluations (ST&E)
	C.3.1.2.3
	Within 60 days after notice to proceed
	Not applicable
	Continuity of Operations (COOP)
	C.3.1.2.4
	Within 60 days after notice to proceed
	Semi-annually
	Disaster Recovery (DR)
	C.3.1.2.4
	Within 60 days after notice to proceed
	Semi-annually
	Program Management (PMP)
	C.3.2.2
	With proposal submission
	Within 60 days of notice to proceed
	Transition Plan
	C.3.2.1.1
	With proposal submission
	Within 30 days of notice to proceed
	Maintenance
	C.3.2.6.4
	With proposal submission
	Within 10 business days of any change
	Acceptance Test Plan
	C.3.2.1.1 and    C 3.2.4.3
	With Final Transition Plan
	Semi-annually
	Escalation
	C.3.2.6.1
	With proposal submission
	Within 10 business days of any change
	Quality Control Plan
	C.3.2.2.2
	With proposal submission
	Within 10 business days of any change
	F.3 Monthly Scorecard Methodology
	TCE is a performance-based contract with a two-tiered incent
	Each scorecard is comprised of a specific list of program-le
	The Government has established a target level of performance
	F.3.1 Monthly Invoice Incentives

	Every month, both the Government and Contractor will assess 
	F.3.2 Monthly Performance Measures

	Monthly performance measures are divided into program-wide a
	F.3.2.1 Monthly Program-Wide Performance Measures

	The Government has identified 10 program-level performance m
	Performance measures will be assessed and reported by month 
	Table F-3a on the following pages identifies the program-lev
	Table F-3a: Monthly Program-Level Performance Measures
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Measurement Mechanism
	SLA
	Threshold
	Section C Reference
	Circuit Disconnection Notification
	The % of the time that the Contractor alerts the Government 
	Order Mgmt
	The Contractor shall maintain documentation showing the date
	Government Method: 100% Inspection
	The Contractor shall notify the Government POC 5 business da
	Meets:
	( 5 days, 100% of time
	Unsat:
	< 100% of time
	C.3.2.3
	Service Capacity Installation/ Upgrade Time
	The % of the time that the Contractor gets effective operati
	Order Mgmt
	The Contractor shall maintain documentation showing the date
	Government Method: Periodic Inspection
	The Contractor shall maintain the following timeframe for se
	• Service capacity upgrades of
	( T1 or multiple T1s within 30 calendar days, 90% of the time.
	• Service capacity upgrades of      \( DS
	Meets:
	( 90% of time
	Unsat:
	< 90% of time
	Meets:
	( 80% of time
	Unsat:
	< 80% of time
	C.3.2.3
	Scheduled Installation Success Rate
	The % of the time that the Contractor installs service and o
	Order Mgmt
	The Contractor shall maintain documentation showing the date
	Government Method: 100% Inspection
	The Contractor shall maintain        ( 80% scheduled installation success rate for 10 or less installations per month.
	The Contractor shall maintain        ( 90% scheduled installation success rate for > 10 installations per month.
	For 10 or less installations/month
	Meets:
	( 80%
	Unsat:
	< 80%
	For > 10 installations/month
	Meets:
	( 90%
	Unsat:
	< 90%
	C.3.2.3
	Table F-3a: Monthly Program-Level Performance Measures (Cont
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Measurement Mechanism
	SLA
	Threshold
	Section C Ref.
	Invoice Error Rate
	The % of site invoices that the Contractor submits without e
	Billing and Invoicing
	The Contractor shall maintain documentation showing the amou
	Government Method: 100% Inspection
	The Contractor shall invoice the Government for the correct 
	Meets:
	( 98% of time
	Unsat:
	< 98% of time
	C.3.2.4
	Internet Access Service Availability
	The % of time that the Contractor maintains connectivity bet
	Technical
	The Contractor shall maintain documentation from the automat
	Government Method: Random Sampling, IV&V
	The Contractor shall maintain monthly Internet access servic
	Meets:
	( 99.999%
	Unsat:
	< 99.999%
	C.3.1.3
	Internet Access Latency
	The % of the time that the Contractor maintains a monthly av
	Technical
	The Contractor shall maintain documentation from the automat
	Government Method: Random Sampling, IV&V
	The Contractor shall maintain internet access service to the
	Meets:
	( 150ms, 98% of the time
	Unsat:
	not ( 150 ms, 98% of  the time
	C.3.1.3
	Mean Time to Repair (MTTR)
	The % of the time the Contractor completes repairs within th
	Help Desk
	The Contractor shall maintain documentation from Contractor 
	Government Method: Periodic Inspections, IV&V
	The Contractor shall resolve trouble tickets for any site se
	Cat.1 Sites: ≤ 4 hrs
	- ( 90% of time for ( 20 calls/mo
	- ( 95% of time for > 20 calls/mo
	Cat. 2 Sites: ≤ 4 hrs
	- ( 85% of time for ( 20 calls/mo
	- ( 90% of time for > 20 calls/mo
	Cat. 3 Sites: ≤ 4 hrs
	- ( 80% of time for ( 20 calls/mo
	- ( 85% of time for > 20 calls/mo
	For ( 20 Calls/Month
	Cat.-1
	Cat.-2
	Cat.-3
	Meets:
	≥ 90%
	≥ 85%
	≥ 80%
	Unsat:
	< 90%
	< 85%
	< 80%
	For > 20 Calls/Month
	Cat.-1
	Cat.-2
	Cat.-3
	Meets:
	≥ 95%
	≥ 90%
	≥ 85%
	Unsat:
	< 95%
	< 90%
	< 85%
	C.3.2.6
	Help Desk Call Answer Time
	The % of the time that the help desk answers trouble calls w
	Help Desk
	The Contractor shall print out and maintain reports from Con
	Government Method: Random Sampling, Periodic Inspection
	Help Desk personnel shall answer trouble calls within 60 sec
	Meets:
	≥ 80% answered in 60
	seconds or less
	Unsat:
	< 80% answered in 60
	seconds or less
	C.3.2.6
	Table F-3a: Monthly Program-Level Performance Measures (Cont
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Measurement Mechanism
	SLA
	Threshold
	Section C Ref.
	Transition Outages
	During site cutover, the # of service interruptions to WAN s
	Transition
	The Contractor shall maintain documentation showing the date
	Government Method: 100% Inspection, IV&V
	The Contractor shall ensure that there will be no service in
	Meets:
	No service outages
	Unsat:
	Service outage occurs
	C.3.2.1
	Transition Schedule Adherence
	The # of deviations from the Transition Plan sequence and sc
	Transition
	The Contractor shall maintain documentation showing the date
	Government Method: 100% Inspection, IV&V
	The Contractor shall transition site in accordance with the 
	Meets:
	Within schedule
	Unsat:
	Slippage of 1 or more
	days
	C.3.2.1
	F.3.2.2 Monthly Site-Specific Performance Measures

	Table F.3b, Site-Specific Performance Measures, on the follo
	Table F-3b: Site-Specific Performance Measures
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Measurement Mechanism
	SLA
	Threshold
	Section C Reference
	Network Service Availability
	The % of the time that the Contractor maintains connectivity
	Technical
	The Contractor shall maintain documentation from the Contrac
	Government Method: Random Sampling, IV&V
	The Contractor shall maintain average monthly network availa
	Category-1 Sites: ≥ 99.99%
	Category-2 Sites: ≥ 99.9%
	Category-3 Sites: ≥ 99.0%
	Cat.-1
	Cat.-2
	Cat.-3
	Exceeds:
	≥ 99.999%
	≥ 99.99%
	≥ 99.9%
	Meets:
	≥ 99.99%
	≥ 99.9%
	≥ 99.0%
	Unsat:
	< 99.99%
	< 99.9%
	< 99.0%
	C.3.3.1.3
	Class of Service (CoS)
	Latency: The average roundtrip delay for packets to and from
	Jitter: The average variance in roundtrip delay for packets 
	Packet loss: The % of correctly formed data packets that are
	Technical
	Each month the Contractor shall maintain documentation showi
	Government Method: Random Sampling, IV&V
	The Contractor shall provide the following Classes of Servic
	*Latency
	*Jitter
	*Pkt. Loss
	CoS1
	(125ms
	(25ms
	(0.1%
	CoS2:
	(175ms
	(35ms
	(1 %
	CoS3:
	(250ms
	(45 ms
	( 2%
	* Based on 1000 pings (1500 Byte) sent out at the top of the
	LATENCY:
	CoS-1
	CoS-2
	CoS-3
	Exceeds:
	( 110 ms
	( 150 ms
	( 225ms
	Meets:
	( 125 ms
	( 175 ms
	( 250 ms
	Unsat:
	> 125 ms
	> 175 ms
	> 250 ms
	JITTER:
	CoS-1
	CoS-2
	CoS-3
	Exceeds:
	( 20 ms
	( 30 ms
	( 40 ms
	Meets:
	( 25 ms
	( 35 ms
	( 45 ms
	Unsat:
	> 25 ms
	> 35 ms
	> 45 ms
	PACKET LOSS:
	CoS-1
	CoS-2
	CoS-3
	Exceeds:
	( 0.01%
	( 0.5%
	( 1.0%
	Meets:
	( 0.1%
	( 1.0%
	( 2 %
	Unsat:
	> 0.1%
	> 1.0 %
	> 2.0 %
	C.3.3.1.3
	F.3.3 Monthly Invoice Calculation

	Monthly calculations are divided into program-wide and site-
	The SLAs provide for a consistent quality of service that the Contractor shall provide equally to all locations served through this contract.  So for any given measure, the specifi
	Table F.3c: Points per Threshold
	Threshold
	Points
	Exceeds
	+0.5
	Meets
	0
	Unsatisfactory
	-1
	Two separate credits may apply to a single monthly invoice: 
	F.3.3.1 Monthly Program-Level Calculation

	For each of the individual performance measures in the month
	Table F-3d: Point Weightings for Monthly Program-Level Perfo
	Performance Measure
	Weight
	Transition Outages
	x2
	Transition Schedule Adherence
	x2
	Scheduled Installation Success Rate
	x1
	Invoice Error Rate
	x1
	Circuit Disconnection Notifications
	x1
	Internet Access Availability
	x1
	Internet Access Latency
	x1
	MTTR
	x1
	Help Desk Call Answer Time
	x1
	Service Capacity Installation/Upgrade Intervals
	x1
	The Contractor shall calculate its monthly invoice based on 
	Table F.3e, Program-Level Invoice Credit Structure
	Number of Points
	Credit to Monthly Invoice
	-1
	2 %
	-2
	4 %
	-3
	6 %
	-4
	8 %
	-5
	10 %
	More than -5
	5 % increments per point, plus an immediate program review
	F.3.3.2 Monthly Site-Specific Performance Measures Calculati

	Two site-specific metrics will be measured on a monthly basi
	Table F.3f, Site-Specific Invoice Credit Structure
	Metric
	Impact on Monthly Site Invoice
	Network Service Availability
	Category-1 Sites
	Monthly Threshold
	Discount
	( 99.99%
	0% of site invoice
	< 99.99%
	1st Month – 25% of site invoice
	2nd Month - 50% of site invoice
	( 3 Months - 100% of site invoice
	< 98.88% (8 hrs out.)
	100% of site invoice
	Category-2 Sites
	Monthly Threshold
	Discount
	( 99.9%
	0% of site invoice
	< 99.9%
	1st Month – 25% of site invoice
	2nd Month - 50% of site invoice
	( 3 Months - 100% of site invoice
	< 96.66% (1 day out.)
	100% of site invoice
	Category-3 Sites
	Monthly Threshold
	Discount
	( 99.0%
	0% of site invoice
	< 99.0%
	1st Month – 25% of site invoice
	2nd Month - 50% of site invoice
	( 3 Months - 100% of site invoice
	< 93.33% (2 days out.)
	100% of site invoice
	Class of Service (CoS)
	CoS-1 Sites
	Monthly Threshold*
	Discount
	Met/ Exceeded
	0% of site invoice
	Unsatisfactory
	1st Month – 25% of site invoice
	2nd Month - 50% of site invoice
	( 3 Months - 100% of site invoice
	CoS-2 Sites
	Monthly Threshold*
	Discount
	Met/ Exceeded
	0% of site invoice
	Unsatisfactory
	1st Month – 25% of site invoice
	2nd Month - 50% of site invoice
	( 3 Months - 100% of site invoice
	CoS-3 Sites
	Monthly Threshold*
	Discount
	Met/ Exceeded
	0% of site invoice
	Unsatisfactory
	1st Month – 25% of site invoice
	2nd Month - 50% of site invoice
	( 3 Months - 100% of site invoice
	*Includes SLAs for all CoS parameters (Latency, Jitter and P
	Note: Discount cannot exceed 100% of invoice.
	Note: Two missed metrics will be added together to determine
	F.4 Annual Scorecard Methodology
	The following section outlines determination of past perform
	F.4.1 Determination of Past Performance Rating

	The points scored on each monthly scorecard, in addition to 
	F.4.2 Annual Performance Evaluation Criteria

	The Annual Scorecard comprises two balanced scorecard compon
	F.4.2.1  Customer Survey

	An annual customer survey will be distributed on a routine b
	The Government recognizes that the annual customer survey al
	F.4.2.2  Annual Performance Measures

	Table 2-6a, Annual Scorecard Performance Measures, on the fo
	Table F-4a: Annual Scorecard Performance Measures
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Government Measurement Mechanism
	SLA
	Expectation
	Section C Reference
	Order Confirmation Time
	The # of business days between electronic submission of an o
	Order Mgmt
	QAEs may maintain written service orders and final price quo
	Method: Periodic Inspections, Surveys
	The Contractor shall confirm order and provide final price q
	Exceeds:
	< 2 business days
	Meets:
	= 2 business days
	Unsat:
	> 2 business days
	C.3.2.3
	Circuit Disconnect Confirmation
	The % of time that the Contractor issues user- designated co
	Order Mgmt
	QAEs may maintain system reports of disconnects as well as w
	Method: 100% Inspection, Surveys
	The Contractor shall provide a confirmation of circuit disco
	Meets:
	≥ 98% of the time
	Unsat:
	< 98% of the time
	C.3.2.3
	Ordering Database Accuracy
	The % of records in the ordering database not found to have 
	Order Mgmt
	QAEs may notify the Contractor in writing of the error and m
	Method: Random Sampling, Surveys
	The Contractor shall ensure that 99% of records in ordering 
	Exceeds:
	= 100% without errors
	Meets:
	≥ 99% without errors
	Unsat:
	< 99% without errors
	C.3.2.3
	Invoice Timeliness
	The % of complete and correct invoices that are made availab
	Billing and Invoicing
	QAEs may retain a record of when the invoices were actually 
	Method: 100% Inspection, Surveys
	All invoices (100%) shall be made available to the Governmen
	Meets:
	= 100% on time
	Unsat:
	< 100% on time
	C.3.2.4
	Table F-4a: Annual Scorecard Performance Measures (Cont.)
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Government Measurement Mechanism
	SLA
	Expectation
	Section C Reference
	Service Disconnection Time
	The % of services for which the Contractor discontinues bill
	Billing and Invoicing
	QAEs may retain records of POC requests for disconnections t
	Method: 100% Inspection, Surveys
	The Contractor shall discontinue billing of a disconnected s
	Meets:
	= 100% discounted billing
	Unsat:
	< 100% discounted billing
	C.3.2.4
	Invoice Error Resolution Time
	The % of invoice errors reported to the Contractor that are 
	Billing and Invoicing
	QAEs may retain records of POC notifications of invoice erro
	Method: 100% Inspection, Surveys
	The Contractor shall resolve all invoice errors (100%) withi
	Meets:
	= 100%
	Unsat:
	< 100%
	C.3.2.4
	Report Deadlines
	The % of required reports that are made available to the Gov
	Program Mgmt
	QAEs may retain records of report due dates and report avail
	Method: 100% Inspection, Surveys
	The Contractor shall submit:
	• In-progress Reports, Trouble Status Reports, and SLA Perfo
	• Capacity Status Report: By the fifth business day of every
	Meets:
	= 100% of reports on time
	Unsat:
	< 100% of reports on time
	C.3.2.2
	Monthly SLA Reporting Accuracy
	The # of independent errors in monthly SLA reports.
	Program Mgmt
	QAEs may maintain records if errors are found in SLA reports
	Method: Random Sampling, Surveys
	The Contractor shall maintain zero (0) errors in monthly SLA
	Meets:
	Zero (0) errors in monthly reports
	Unsat:
	One (1) or more errors in monthly reports
	C.3.2.2
	Table F-4a: Annual Scorecard Performance Measures (Cont.)
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Government Measurement Mechanism
	SLA
	Expectation
	Section C Reference
	Security Control Compliance
	The % of individual security controls whose requirements, on
	Security
	The IV&V Contractor may conduct ongoing security tests and e
	Method: Periodic Inspection, Surveys
	The Contractor shall ensure that 75% of all TCE security con
	Exceeds:
	> 90% compliant
	Meets:
	≥ 75% compliant
	Unsat:
	< 75% compliant
	C.3.1.2
	Security Patch Implementation Timeliness
	The % of the time that the Contractor implements security pa
	Security
	QAEs may coordinate with the independent third party tester 
	Method: 100% Inspection, Surveys
	The Contractor shall implement 100% of security patches with
	Exceeds:
	100% of Patches imple-mented within 24 hours
	Meets:
	100% of Patches imple-mented within 36 hours
	Unsat:
	Less than 100% of Patches implemented after 36 hours
	C.3.2.5
	Security Intrusion Detections
	The % of the time that the Contractor detects simulated atta
	Security
	QAEs may match Contractor reporting with results of intrusio
	Method: IV&V, Surveys
	The Contractor shall detect 100% of simulated intrusion atta
	Meets:
	100% of attacks detected
	Unsat:
	Less than 100% of attacks detected
	C.3.2.5
	Table F-4a: Annual Scorecard Performance Measures (Cont.)
	Performance Measure
	Definition and/or Calculation
	Functional Area
	Government Measurement Mechanism
	SLA
	Expectation
	Section C Reference
	Denial of Service (DOS) Detections
	The % of the time that the Contractor detects simulated Deni
	Security
	QAEs may match Contractor reporting with results of denial o
	Method: IV&V, Surveys
	The Contractor shall detect 100% of simulated DOS attacks.
	Meets:
	100% of attacks detected
	Unsat:
	Less than 100% of attacks detected
	C.3.2.5
	Network Configuration Changes Response Time
	The # of hours or calendar days required to complete request
	Technical
	QAEs may retain records of dates of requested configuration 
	Method: 100% Inspection, Surveys
	The Contractor shall carry out requested configuration chang
	Soft/logical changes (during emergencies): within 12 hrs.
	Soft/logical changes (during non-emergencies): within 14 day
	Network hardware changes (during emergencies):  within 24 hr
	Network hardware changes (during non-emergencies): within 14
	Soft/Logical
	(Emerg.)
	Soft/Logical (Non-Emerg.)
	Exceeds:
	< 4 hrs
	< 7 days
	Meets:
	= 4-12 hrs
	= 7-14 days
	Unsat:
	> 12hrs
	> 14 days
	Hardware   (Emerg.)
	Hardware (Non-Emerg.)
	Exceeds:
	< 12 hrs
	<  7 days
	Meets:
	= 24 hrs
	= 7-14 days
	Unsat:
	> 24 hrs
	> 14 days
	C.3.2.5
	C.3.2.6
	Site Visit Coordination
	The % of the time the Contractor provides at least 5 days’ a
	Order Mgmt
	QAEs may record the dates of formal notifications and actual
	Method: 100% Inspection, Surveys
	The Contractor shall provide the site POC at least 5 days’ a
	Meets:
	Provides 5 days’ notice for all site visits.
	Unsat:
	Did not provide 5 days’ advance notice for all site visits.
	C.3.2.1

